EPA Brownfield Assessment Grant Timeline

GHCOG
COUNCIL OF GOVERNMENTS

Task 1: Project Mgmt & Reporting

Task 2: Public Outreach & Formation of Brownfield Advisory Committee (BAC)

Task 3: Site Inventory, Prioritization & Eligibility Activities

Tasks 4 & 5: Phase I & II Environmental Site Assessments

Task 6: Site-Specific Cleanup/Reuse Planning & Area-Wide Planning

Stantec

Year 1 (Oct. 2017 - Sept. 2018)	Year 2 (Oct. 2018 - Sept. 2019)	Year 3 (Oct. 2019 - Sept. 2020)
Define Direction		
Progress Reporting to EPA		
BAC Meeting; BAC Meeting	BAC Meeting; BAC Meeting	BAC Meeting; BAC Meeting
Project Webpage & Fact Sheets; Focused Planning Meetings, Community Response Meetings		
Site Inventory		
Site Nomination, Prioritization & Eligibility Determinations		
Phase I Environmental Site Assessments		
Quality Assurance Project Plan; Phase II Environmental Site Assessments		
	Analysis of Brownfield Cleanup Alternatives (ABCAs) & Cleanup Action Plans (CAPs)	
	Area-Wide Planning	
	Pursue Additional Funding Opportunities	
	Site Revitalization/Redevelopment Activities	